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August 3, 2004 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. RDC0014351 - Leffingwell Road at Santa Gertrudes Avenue, et 
al., vicinities of City of Industry and Whittier (1 and 4), Steiny and Company, Inc., 
in amount of $16,500.00. 

 
Project ID No. RMD1446005 - Parkway Tree Planting MD 1 - 2002/03 
(As Needed), in the southeast area of Los Angeles County (1, 4, and 5), 
FYR Landscaping, Inc., in amount of $16,995.00. 

 
Project ID No. WRDD000011 - San Gabriel Dam and Reservoir Post-Fire 
Sediment Removal, vicinity of Angeles National Forest (5), Barnard Construction 
Company, Inc., in amount of $44,018.17. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and necessary time 
extensions are listed in the enclosure for each contract. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your authorization are 
changes in work in excess of my delegated limits which are required to complete Project 
ID Nos. RDC0014351, RMD1446005, and WRDD000011. 

 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $16,500.00 to 
$44,018.17. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
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ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures are within the limits of 
the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials methods, or negotiated under the 
provisions of the contract specifications.  The methods for arriving at the costs of the 
changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Interim Director of Public Works  
 
PB:tn 
O:\SECTION\ADMINISTRATION\BOARD\CIW\08-03-04LTR.DOC 
 
Enc. 3 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. RDC0014351, LEFFINGWELL ROAD AT SANTA GERTRUDES 
AVENUE, ET AL. (in the vicinities of City of Industry and Whittier), 
Supervisorial Districts 1 and 4, Contractor:  Steiny and Company, Inc. 
 
Project Description: 
 
Installation and modification of traffic signals and construction of curb ramps. 
 
Changes in Work: 
 
(1) Exploratory Excavation                $  9,000.00 
(2) Install Pedestrian Push Button Post 2,500.00 
(3) Replace Type 17 Traffic Signal Standard    5,000.00 
 

Total $16,500.00 
 
Description of Changes: 
 
(1) It will be necessary to have the contractor perform exploratory excavations to 
confirm the location of existing utilities. 
 
(2) In order to avoid existing utilities, the location of a proposed traffic signal pole at 
Lambert Road and First Avenue had to be modified.  This in turn required the 
installation of a new pedestrian push button post.  This work is not shown on the plans. 
 
(3) It will be necessary to replace a damaged traffic signal pole at the southeast corner 
of Seventh Avenue and Clark Avenue.  The Agency is providing the new pole and 
hardware.  This work is not shown on the plans. 
 
The cost for Item 1 is stipulated in the contract specifications.  The costs for Items 2 and 
3 will be based on time and materials methods as provided in Subsection 3-3 of the 
contract specifications.  
 
Thirteen additional working days will be required because of these changes. 
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Revised Contract Amount: 
 
Original contract amount $139,257.50 
Changes in work to be authorized   16,500.00 

 
Revised contract amount $155,757.50 

 
EK:en 
O:\Projects\Programs - Road\Traffic \LeffingwellRd@SantaGertrudesAve (RDC0014351)\Board\ciw(authorize).doc  
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CHANGE IN WORK (AUTHORIZE) 
August 3, 2004 
 
 
 
PROJECT ID NO. RMD1446005, PARKWAY TREE PLANTING MD 1 - 2002/03  
(AS NEEDED) (in the southeast area of Los Angeles County),  
Supervisorial Districts 1, 4, and 5, Contractor:  FYR Landscaping, Inc. 
 
Project Description:  
 
Planting of parkway trees. 
 
Changes in Work:  
 
Variations in Bid Quantities $16,995.00 
 
Description of Changes:  
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes will be based on contract 
unit prices.  
 
No additional working days were required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $  87,597.50 
Changes in work previously approved 
   by the Board   25,840.00 
Changes in work to be authorized   16,995.00 
        
Revised contract amount $130,432.50 

 
PMT:tn 
O:\Projects\Trees\ParkwayTreePlantingMD1-2002-03 (RMD1446005)\Board\CIW4.doc  
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CHANGE IN WORK (AUTHORIZE)  
August 3, 2004  
 
 
 
PROJECT ID NO. WRDD000011, SAN GABRIEL DAM AND RESERVOIR POST-FIRE 
SEDIMENT REMOVAL (in the vicinity of Angeles National Forest), Supervisorial District 5, 
Contractor:  Barnard Construction Company, Inc. 
 
Project Description: 
 
Removal and disposal of sediment, organic material, and trash from a reservoir.  
 
Changes in Work: 
 
(1) Widen Burro Canyon Road $40,706.31 
(2) Allowance for Dewatering Plan   3,311.86 
 
 Total $44,018.17  
 
Description of Changes: 
 
(1) In order to provide safer access to an adjacent shooting range, it will be necessary 
to widen a portion of the access road into Burro Canyon.  This work is not shown on the 
plans. 
 
(2) It will be necessary to compensate the contractor for the additional costs incurred 
for preparation of the dewatering control plans in excess of the contract allowance 
amount. 
 
The cost for Item 1 was negotiated as provided in Subsection 3-2 of the contract 
specifications.  The cost for Item 2 is stipulated in the contract specifications. 
 
Five additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $34,170,000.00 
Changes in work to be authorized        44,018.17 

 
Revised contract amount $34,214,018.17 

 
AD:rm 
O:\Projects\Programs - Flood\SanGabrielDams&ReservoirsSedimentRemoval (WRDD000011)\Board\CIW1&2.doc 
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